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Abstract
Purpose – The study aims to investigate the concept of strategy-as-practice in construction management
literature has been investigated. The focus is on the link between strategizing practices and project
management.
Design/Methodology/Approach – An exploratory literature review is carried out based on fifteen
journal articles on strategizing practices in the construction industry.
Findings – The analysis shows how strategy-as-practice questions and contradicts project management
practices as depicted in the dominant deterministic perspective. Strategy-as-practice has a focus on reacting
and adapting to a chaotic and changing environment, while project management is concerned with creating
and maintaining a stable working environment. The findings point to the necessity of considering the
organizational and institutional context of project management practices, and hence the values the strategy-
as-practice lens, when considering new avenues for improving the industry.
Research Limitations/Implications – As the study is based on an exploratory literature review of
only 15 articles, generalizations should be made with caution. The identified literature is restricted by search
words and choice of database.
Practical Implications – The differences between strategizing and project management practices are
very clear, and a focus on both may offer insights into how the construction industry could improve its
productivity by developing more robust management practices.
Originality/Value – The paper illustrates the benefit of applying a strategizing perspective, which
hitherto has been under-investigated in constructionmanagement research.
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Strategizing, Strategy as Practice
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1. Introduction
Project management (PM) has traditionally been dominated by a deterministic perspective,
which implies the possibility of planning, managing and controlling the construction project
phenomena (Padalkar and Gopinath, 2016). Clear roles and responsibilities of the project
actors are regarded as the way to ensure efficiency in collaboration (Gustavsson and
Gohary, 2012). This approach to PM overlooks how projects exist in an external
environment (Kreiner, 1996), which is constantly changing and influencing the original
intentions and aims of the projects. While this is no longer a new or controversial insight, we
see the deterministic approach as a so-called dominant logic (Bettis and Prahalad, 1995) that
still is the norm in the construction industry.

Recently, the focus has shifted toward trying to create a better understanding of the
contextual factors that shape projects and project practices. This includes also non-
deterministic and explanatory approaches focusing on, e.g. project uncertainty, governance
and project portfolio management (Padalkar and Gopinath, 2016).

One such theory or approach is that of strategy-as-practice (SAP). The traditional
definition of strategy assumes that a strategy is something organizations own or have,
argues Johnson et al. (2007), and stresses that in the SAP perspective, strategy is something
people do. In SAP, strategizing (or doing strategy as practice) “comprises those actions,
interactions and negotiations of multiple actors and the situated practices that they draw
upon in accomplishing that activity” ( Jarzabkowski and Spee., 2009: 70). With this turn
toward practice, research into strategy shifts from a focus on the firm and why strategy is
needed, to a concern for people and how they achieve the wanted strategy (Johnson et al.,
2007).

Drawing on practice perspective, Söderholm) (2008: 81) argues that PM can be seen as an
on-going social accomplishment or “everyday struggle to keep projects on track and on
schedule” within a given context and that this can shed new light on situations that are
nrmally not include in PMmodels.

While SAP is a well-established perspective in business management research, it is less
used in construction management. On this basis, we ask

� (RQ1) How is SAP and the role of context treated in the construction management
literature?

� (RQ2) How can SAP contribute to project management in construction?

2. Method
The paper is based on an exploratory literature review. The literature search was conducted
in the EBSCO database Business Source Complete, which covers all disciplines of business.
A two-block “free text” search was conducted with a limitation to peer-reviewed journals.
The first block containing the phenomena of interest represented by the search words
“strategizing” and “strategy-as-practice” (722 hits). Another context block was created using
the search words ”construction industry” (12,521 hits). A combination of blocks one and two
gave seven articles; this was reduced to five articles by removing copies.

The first block was combined with another block containing the search query “project
management” (14,662 hits), which gave ten combined hits. Eight of these were concerned
with the construction industry, bringing the total of articles up to thirteen articles. In a final
quality control of the search, two additional articles were found that were added to the
sample, bringing it up to a total of 15 articles.
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This search will at a later stage be extended with a snowballing search back and forth
Löwstedt et al. (2018) “Doing strategy in project-based organizations: Actors and patterns of
action”, which puts emphasis on the relation between strategizing and project management.

3. Analysis and Findings
3.1. Strategy as practice and the project-based construction industry (RQ1)
The final result of 15 articles in the search indicates a relatively low interest from the
construction industry in the SAP concept. With one exception, all the empirical articles were
written within the last six years, indicating a growing interest in the concept.

We divided the articles into two groups comprising empirical articles (11) and theoretical
articles (4). The empirical articles were then further divided into three categories depending
on the context in which strategizing took place (see Table 1).

The literature illustrates an interest in the difference between the practice of project
managing and strategizing as the two practices are difficult to combine owing to their
different focus.

In the theoretical articles, Clegg et al. (2018) set out to provide an agenda for further
practice-based research in project portfolio management. Biesenthal et al. (2018) suggest a

Table 1.
The Empirical

Articles, the Terms
in the Brackets are

the Authors’
Interpretation

Category I, Practitioners under the influence of the organizational context of the firm

(Bhattacharya et al., 2012) The growth and change of the firm (strategizing)

Category II, Practitioners under the influence of the organizational context of the firm and the project.

(Davies et al., 2016) The use of dynamic capabilities in a complex largescale project to balance
the exploitation of routine and stability (project managing) with the
exploration of change and fluidity (strategizing)

(Floricel and Miller, 2001) The complexity of large projects where an environment of robustness and
foreseen risk (project managing) and governability of unforeseen risk and
uncertainties (strategizing)

(Ju and Rowlinson, 2014) The official strategy of health and safety is implemented through project
management, but locally on site, it is met with compromising and
avoidance practices (strategizing)

(Löwstedt et al., 2018) The proactive measures of strategy (strategizing) clashes with the
pragmatic problem-solving practices of project management (project
managing)

(Vit, 2011) Technical and economic consideration (project managing) can be
disregarded in a context with a strong social and ideological support
(strategizing)

(Sage et al., 2012) A focus on the meso-level of strategizing is required because it provides a
vital understanding of how strategies are translated between the level of
firms and organizations and the everyday practices on building sites

(Koch et al., 2015) Dynamics of projects intersect with the dynamics of the project-based
company and the surrounding environment. This impacts on the extent to
which particular strategies aligns with other managerial interests

Category III, other

(Comi and Whyte, 2018) Strategizing is orientation towards the future. The use of visual aids helps
this orientation

(Whyte et al., 2008) The use of visual tools to manage knowledge in projects for exploitation
and exploration of knowledge within the project

(Ling and Lee, 2012) The use of strategizing to further one’s career development
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value in studying the institutional differences in megaproject and doing this by “taking a
cue” from the strategy-as-practice approach. Flood and Issa (2010) suggest that the research
practitioner should use strategizing as a step in developing an empirical model. Finally, the
use of sensemaking, to create scenarios and narratives as a mean of strategizing, is
addressed by (Wright, 2005). He stresses that practitioners working at the periphery of the
firm (project manager) tend to construct their strategy by induction rather than the rational
strategists at the center of the firm.

This is an indication of how the project can shape the strategizing process of project
managers. Several of the empirical articles also discuss the role of the firm. Sage et al. (2012)
note in their study (on lean construction strategizing) that concepts are continuously
translated and transformed during their journey through different contextual settings – and
so are people. A group of practitioners working mainly in the firm will thus be working
under the influence of the organizational context of the firm, while the practitioners working
in projects will be working under the institutional influence of both the firm and the project.

Also, Löwsted et al. (2018) and Koch et al. (2015) discuss how “project actualities” and
“nature of the situated practices which surround” operational strategizing afford project
actors’ legitimacy and shape practices. Their findings suggest that the traditional PM
focusses on principles of project fulfillment, and a narrow focus on how the project performs
according to these, is insufficient and can benefit from a more nuanced perspective of the
contextual factors that influence project practices. This is also noted by Vit (2011) who
suggests that technical rationality is overridden in certain contexts. Davies et al. (2016)
illustrate how specific dynamic capabilities, including strategic behaviors and collaborative
processes, that are required to deliver complex projects, are based on the ability to balance
routine and innovative action in changing and uncertain project environments.

3.2. SAP and a new understanding of project management (RQ2)
The SAP perspective may thus also offer some insights into the opportunities for building
construction project teams. In SAP, practitioners are those involved in doing strategy. The
strategy practitioner may refer to an individual or a group of individuals (Jarzabkowski and
Spee, 2009). This group of practitioners will often be joined in communities of actors or
project teams. As Baiden et al. (2006) argue, a failure to collaborate effectively in the project
teams has been seen as a major cause behind the productivity issue, stressing the need for
effective PM.

In the construction industry, a belief in clearly planned and defined project roles and
responsibilities as a basis for PM exists. This is, however, contrary to Whittington et al.’s
(2006) claim that strategizing and organizing run together as a smooth simultaneous
activity.

The industry needs to ask itself if the deterministic PM approach focusing on stability
could cause a loss of opportunity to develop practices toward better productivity. One way
to address this issue may be with the introduction of new organization forms in guise of, e.g.
integrated project delivery or strategic partnerships (Gottlieb et al., 2018).

Another approach is that of knotworking, a new form of collaboration which shows
promising results (Buhl et al. 2017). Results, which offer a more fluid, approach to the
matter. Finally, a developing practice, which may link PM and strategizing, is the use of
facilitation for changing existing routines to develop practices (Klitgaard et al., 2017)

4. Conclusions
In this paper, we investigated the link between strategizing practices and project
management practices. This literature study shows that the role of SAP in the construction
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industry is an area of increasing interest and that the literature is sensitive to the
practioners’ double obligation; toward their firm and toward the project in which they are
involved.

The dominant logic concept suggests that awareness of the primary perspective on
practice is necessary. It seems that as long as the determinisitic approach toward PM is so
dominant in the industry, it may hinder strategizing practices. Strategizing and project
management practice are clearly distinct practices although there is a clear co-dependency
between them. We argue that a focus on both may offer insights into how the construction
industry could improve its productivity by developing more robust management practices.

This literature study is based on a limited number of articles so further studies are
necessary.
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