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SUMMARY: Virtual Innovation in Construction (VIC) is a project aiming to develop an Information and 
Communication Technology (ICT) supported methodology VIC-MET, to involve building end-users in a creative 
innovation process together with building designers, and to capture and formulate end-user needs and 
requirements on buildings and their functionality. The method gives advisors and clients a set of tools to capture 
the required knowledge in a creative and innovative design process with end-users, and thus to incorporate user 
needs in the building. VIC-MET includes four design spaces that support different functions in the user 
involvement process. In space (1) 'Contextual Inquiry', the end-users are given tools and motivation to deliver 
their wishes, needs and views on suggested solutions. Individual views of end-users have to be expressed and 
consolidated into more general needs, common values must be established and conceptual building designs be 
illustrated. This is done in (2) 'Conceptual modelling space'. Here the VIC-MET proposes different tools and 
processes to build up a common understanding of end-user needs and values. In (3) 'Functional consolidation 
space', needs are linked to functional building systems (FBS), which are realized as component building systems 
(CBS), which will form parts in the total building solution. The formulated needs provide input to specific 
requirements in order to assure expected performance of the building components. The final virtual building 
model or part of it is evaluated by the end-users in the (4) 'Solution space'. Three on-going construction projects 
were used as cases in the development and in the testing of VICMET. Collaborative Virtual Reality environments 
were tested in order to present and discuss the suggested solutions with users. The virtual environments included 
CAVE and Panorama, a game console based solution and a virtual world in Second Life.

KEYWORDS: User driven Innovation, Functional building systems, Virtual Buildings, collaborative virtual 
environments.
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1. INTRODUCTION
Successful construction projects are designed, built and equipped to meet users' needs. Whether it concerns the 
function and expression of an entire building or the design of a single space, users  hold a unique knowledge,
which should be integrated properly in the design to ensure a successful building project.

To extract this knowledge and translate it into a consistent design requires a systematic and coherent approach to 
user involvement. It is necessary to understand the user's background, surroundings and future use of the 
building and to organize a design process where the user needs are included at the right times in the design and 
construction process.

We see successful examples of user involvement in other industries. These include the Lego Digital Designer 
where users build their own model in a web interface, where after it is sent into production and delivered to the 
user. We also see attempts in some areas of the construction industry, e.g. suppliers of kitchens, who put users in 
focus by offering tools where customers can design their own kitchens.

The construction industry has always, to some extent, been working with user involvement. We are now facing a 
number of promising new possibilities for using digital tools. 3D modelling and computer supported 
collaboration can for example be used to support designers and users in achieving a common understanding of 
how the buildings are being designed.

Virtual Innovation in Construction (VIC) is a project aiming to develop an ICT supported methodology VIC-
MET to involve building end-users in a creative innovation process together with building designers, and to 
capture and formulate end-user needs and requirements on buildings and their functionality. The method gives 
the advisors and the client a set of tools to support the process. The method rests on the basic assumption that 
users have a unique knowledge – explicit or tacit – that can contribute to the construction project. The advisors’
role is to create a design process where the user wishes, ideas and needs come forward, and to include them in 
line with all other requirements for the project. The method is holistic and aimed at all types of projects and all 
phases of construction.

It is envisaged that the VIC-MET will support:
Motivation to deepen and disseminate knowledge within the domains necessary for ensuring high 
quality on long-term requirements and needs formulation on buildings.
Collection of spontaneous, innovative and creative ideas.
General and project specific requirements capture and formulation (particularly unforeseen needs).
Exchange and evaluation of ideas, and assessment of needs.
Break down of barriers caused by lack of competences/knowledge.
A general methodology for user driven innovation
Highlighting of the interdependence between technological possibilities and realistic needs 
formulations

VIC-MET is based on four fundamental design spaces that support different functions in the user involvement 
process and thereby helps the advisors and the users in the user involvement throughout the design process from 
the mapping of context to the final solution.

This paper reports the development and test of the VIC-method including ICT-tools supporting activities in the 
different design spaces. Three on-going construction projects were used as cases to support the development of 
VIC-MET. Experiences from the cases contributed with input to the development of the method and later, the 
projects served as a test bed for VIC-MET.

VIC-MET is developed in the project User Involvement in Construction - Virtual Innovation in Construction, 
VIC, which is financed by the Danish Enterprise and Construction Authority through the Programme for User 
Driven Innovation. It started August 2007 and finishes in June 2010. Project participants are two major 
engineering and architecture companies in Denmark: Arkitema Architects and Ramboll A/S, together with 
Aalborg University, Department of Civil Engineering.
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2. METHODOLOGY
The VIC method (VIC-MET) was itself developed in an innovative/creative design process. The Contextual 
Design method (Beyer & Holtzblatt, 1998) gave inspiration to the development process. The development 
process has included:

- Literature studies on user involvement and user-driven innovation from other industries.
- Capturing of best practices for user-involvement from on-going building projects
- State-of-the-art for virtual building modelling and collaboration in the building design process 

including the needs for development of ontologies
- A survey of IT-tools capable of supporting the processes in the four design spaces of VIC-MET
- Testing selected tools with decision makers and end-users from on-going building projects

The Confluence 'enterprise wiki' from Atlassian, http://www.atlassian.com/, was chosen to serve as a hosted 
project web also housing the VIC Public Space. VIC Confluence was mainly used as a dynamic content 
management system and also used to take real time notes during physical and virtual meetings.

3. WHAT IS USER DRIVEN INNOVATION
The terms ’innovation’ and ’user driven innovation’ are widely used in different contexts. If we do a search on
the Internet on "user-driven innovation" or "innovation", we get 1.8 million hits and 107 million hits,
respectively. The authors’ approach in the present work is described in this chapter. It is believed that users 
possess valuable competences and tools to improve the quality of a building design project supported by a range 
of ICT tools. 

3.1 What is innovation
There are different possible definitions of the term ’innovation’.    

"Innovation is the process through which firms seek to acquire and build upon their distinctive technological 
competence, understood as the set of resources a firm possesses and the way in which these are transformed by 
innovative capabilities" (Dodgson and Bessant, 1996).    

"Innovation means the application of new knowledge to industry, and includes new products, new processes, and 
social and organisational change" (Firth and Mellor, 1999).    

"A technological product innovation is the implementation/commercialisation of a product with improved 
characteristics such as to deliver objectively new or improved services to the customer. A technological process 
innovation is the implementation/adoption of new and or significantly improved production or delivery methods. 
It may involve changes in equipment, human resources, working methods or a combination of these"
(OECD/Eurostat, 1997).

Innovation (according to Merriam-Webster):

1 : the introduction of something new 2 : a new idea, method, or device :

Invention: (according to Merriam-Webster):

1: discovery, finding. 2: productive imagination: inventiveness. 3 a: something invented: as (2): a device, 
contrivance [Oxford American Dictionaries: a thing that is created skilfully and inventively to serve a particular 
purpose], or process originated after study and experiment.

Innovation is change; it is change in the things delivered (product innovations) or change in the way they are 
produced or delivered (process innovations) (Tidd et al, 2001). Another way of categorising innovations is 
according to their effect, ranging from radical to incremental. Radical innovations are of the highest novelty 
value and often necessitate shifts in production capabilities, distribution means or customer relationships 
(Stringer, 2000). The opposite, incremental innovations, are small-step, high-frequency, short cycles of change 
(Gallagher et al., 1997). Each individual incremental innovation may not be of any particular value, but together 
they may pass as the value of a radical innovation (Utterback, 1994).
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(Baldwin & Clark, 2006), comment on architectural innovation: "The concept of architectural innovation was 
first proposed in the management literature by (Henderson and Clark, 1990). They define such innovations as 
follows: [Architectural] innovations ... change the way in which the components of a product are linked 
together, while leaving the core design concepts (and thus the basic knowledge underlying the components) 
untouched (p. 10). ----  In other words, architectural innovation involves rearranging known parts (components) 
into new patterns (architectures) to achieve higher levels of system performance on one or more dimensions"

The innovation scene is changing as we apply more open business models, (Chesbrough, 2006), also entailing 
uncertainties of intellectual property establishment. Innovation and development of new products is not taking 
place inside a single company and may require long term strategy development and implementation and return of 
investments. Innovation diffusion occurs within a social system or network (Rogers, 2003).

3.2 User driven innovation
In the VIC-MET project, we define user-driven innovation as a process towards development of a new product 
or service, where analyses and understanding of the end-users needs, preferences and expectations play a 
decisive role. More precisely, we describe user driven innovation as a 'systematic approach to develop new 
products and services, building on investigation or adoption of users life, identity, praxis, and needs including 
unrevealed needs' (http:// www.ebst.dk/brugerdreveninnovation.dk/tilskud).

There are a number of methods that can be used to support user driven innovation. These methods are of an 
anthropological nature, and go under such terms as user-centred design, empathic research, and applied 
ethnography. A central issue is to capture and unveil both known and not yet formulated needs on functionality 
and form of new and refurbished buildings, (Christiansson et al, 2008).

User behaviour can be studied by using applied ethnographic methods like Contextual Design (Beyer & 
Holtzblatt, 1998). End-users can be involved indirectly by use of so-called personas. It is typically a 
representation of a real or potential user including invented details to make the person more real. From (Cooper, 
2010) "As we interview and observe users in their natural habitats, we look for patterns of behaviour and goals 
shared by multiple people. Each distinct behaviour pattern becomes the basis for a persona: a description of an 
archetypal user".

The end-users can be more or less involved in the design of a product or part of it. In so-called participatory 
design, the end-users are directly involved in the design work. In VIC-MET, we differentiate between the terms 
User Involvement and Co-Creation. In the first case, the users are typically interviewed or observed first and 
later presented with alternative solutions to comment on and in the latter case they are deeply involved in the 
design activities.

There are several methods, supplementing the above mentioned Contextual Design, to capture user needs and 
creative ideas. Here we mention interviews, questionnaires, and focus groups where group interaction is the 
basis for knowledge capture, self-observation documented through text or speech commented digital photo and 
video shots, personal or collaborative story-telling, scenario writing, lead user involvement (Von Hippel, 2005), 
behavioural mapping with a systematic observation research that tracks user behaviour over space and time, 
walk-throughs in digital virtual building models or physical buildings, appreciative inquiry, and design games
(Brandt et al, 2005) (Johansson, 2006).

3.3 User needs and requirements on buildings
Before a client end up with a requirements specification on a building, we have to recurrently traverse the end 
needs capturing, weighing and consolidation process. The end-users of a building are typically building 
inhabitants, external service providers, operation and maintenance personnel, and building administration. They 
may in many cases have conflicting wishes and expectations on building performance, optimizing from their 
world of discourse.

It is important to unveil the underlying, unrecognized desires, needs, expectations and longings that motivate 
people to act as they do. If, for example, you aim to develop a new type of meeting room for a knowledge 
enterprise, you should examine not just the meeting situation, but the entire organisational life of which the 
meeting room forms a part.
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The end-user needs can be derived from persons, teams, organization/company and society. Needs are always 
associated with some context where they are to be met. End-users may be well specified for example in case of a 
company building a new office, but we can expect usage change and new needs arising in most cases during the 
life-time of a building.  

4. THE FOUNDATION OF VIC-MET
A number of different research disciplines have been taken into account in the development of VIC-MET. Along 
with the development within these disciplines, new possibilities arise to make a fruitful user involvement in the 
building design process. The principles of building modelling are changing from representing the building model 
as a number of more or less independent documents including 2D and 3D drawings to representing the building 
as a system of closely connected sub models of building objects and their properties. The possibilities of 
interacting with the models are increasing with the development within virtual worlds and game spaces. New 
advanced building components give new possibilities to make intelligent and responsive buildings. This 
contributes to making the design process more complex and increases the need for testing the new services and 
designs with end-users in virtual environments to find the right solutions. The increasing requirements to 
integrated design environments also increase the need for development of ontologies, which is discussed at the 
end of this chapter.

4.1 Virtual buildings
The virtual building (VB) plays a central role when we simulate, test, evaluate and refine services during 
building design. A VB may be defined as “a formalized digital description of an existing or planned building 
which can be used to fully simulate and communicate the behaviour of the real building in its expected contexts”
(Christiansson, 1999). The process of creating VBs is often termed Building Information Modelling (BIM), Se 
Eastman et al. (2008). The main driving forces for this development are access to the global Internet and its 
services, communications standards, building classifications, and new ICT tools and services.

VBs and BIM help us concretize the old dream of being able to design, build and test the building before it is 
built, in a progressing virtual version. It will also support a kind of revival of the pre-renaissance building master 
in the form of involvement of many competences, also in the early phases of a project. Up until now, the greatest 
focus on development of CAD tools has been on the late phases of a project. Greater emphasis should be made 
on the important information gathering and formulation of customer needs to ensure high building quality and 
low life cycle costs. Innovative design solutions should be made and alternative solutions tested. Integrated tools 
for decision support at this early stage are still at an early development stage.

4.2 Virtual worlds and game spaces
The developments in the gaming world have for some time given spin-offs to valuable technologies useful in 
collaborative building design. This is true especially in the populating virtual worlds with avatars that can 
represent users performing collaborative tasks in synchronous and asynchronous modes. In the VIC project, we 
used Second Life as a vehicle for creating a virtual world supporting building design. The world was useful for 
end-users to make walk-throughs, make annotations and give feed-back on solutions. The main barrier is the 
missing powerful in-built building design tools and limited possibilities to import building models created in 
external programs.

4.3 Future Advanced Building Components
Late development within information and communication technologies (ICT) supply us with possibilities to 
create new services to assist us in the user driven innovation process but also in introducing newly adapted 
services in the buildings. These new services must be designed to be effective, efficient and provide user 
satisfaction during use (Christiansson, 2007).

In the middle of the 1980s, development of so called intelligent building installations in intelligent and 
responsive buildings (IB) was starting in the USA.

During the latest 20 years and more, there has often been a mismatch between what users expected from an 
intelligent building or smart house and what the suppliers were able to deliver. Often the intelligent building 
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services were defined based on the available technologies and systems, rather than in terms of the goals and 
needs for services defined by the occupants.

Today, we experience a renewed interest in the possibilities offered by the implementation of advanced ICT 
controlled processes and new services in buildings. These systems are part of the buildings Component Building 
Systems (CBS) and provide rich opportunities for innovative solutions to fulfil user needs and demands from the 
Functional Building Systems (FBS). This will be explained further in chapter 4.4. Traditionally, Intelligent 
Building (IB) systems have supported fire alarm energy control, heating control, ventilation control, indoor 
climate surveillance, electrical power supply, security, access control and automatic door functions. Through 
standardized communication protocols and ICT supported sensor and control components, it is easier today to 
develop and implement creative and innovative services in buildings. See also (Christiansson, 2007).

We also observe an interesting development of new materials that can change the properties of components in 
buildings. We already have self-cleaning windows, conductive fibres in textiles, nano robots, and Organic Light 
Emitting Diode (OLED) panels. Many of these advancements are due to the rapidly evolving nanotechnology.

In 2000, one of the authors made the following definition: "Intelligent buildings are buildings that through their 
physical design and IT installations are responsive, flexible and adaptive to changing needs from its users and 
the organisations that inhabit the building during its life time. The building will supply services for its 
inhabitants, its administration and operation & maintenance. The intelligent building will accomplish 
transparent 'intelligent' behaviour, have state memory, support human and installation systems communication, 
and be equipped with sensors and actuators."

From (Christiansson, 2000) "There have been many definitions of IB made during the last 20 years. The IB will 
possess some important characteristics

be flexible and responsive to different usage and environmental contexts such as office, home, 
hotel, and industry invoking different kinds of loads from nature, people, and building systems,
be able to change states (clearly defined) with respect to functions and user demands over time 
and building spaces (easy to program and re-program during use)
support human communication (between individuals and groups)
provide transparent intelligence, simple and understandable to the users (support ubiquitous 
computers and networks)
have a distributed long term and short term memory
contain tenant, O&M, and administration service systems
support introduction of new (sometimes not yet defined) services
be equipped with sensors for direct or indirect input and manipulation of signals from users, 
systems and the building structure
be equipped with actuators for direct or indirect manipulation installations and the building 
structure
accomplish 'intelligent' behaviour (self diagnosis, trigger actions on certain events and even learn 
from use)
integrate different IB systems to form complex systems
contain IB life time standardized solutions as far as possible
be well documented (in 3D with functional descriptions) available in Virtual Reality with physical 
structure overlay
provide canalization (information roads) that shall house 'wires' carrying new services
be able to handle high band width information transfer.
provide dynamic secure information domains
be open to efficient communication between applications based on for example XML 
implementations, and platform independent solutions"

The traditional physical building components are on all levels, from canalisation to walls separating virtual 
spaces, integral parts of the Intelligent Building ICT support systems. The IB response time to different service 
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requests is an important design factor and can vary from milliseconds to years. The virtual building, see Fig. 1, 
can be used as interactive documentation of the final building to support different services such as O&M 
activities, location of resources and persons in the building, and simulation and design of new services and user 
environments. The building is more or less functionally integrated with other buildings, city areas, and optional 
global 'neighbourhoods'. 

FIG. 1:  The virtual Building (VB) model should be a digital copy of the real building, the physical building 
(PB), even before it is built. (Christiansson, 2007). 

A Virtual Space (VS) may be defined as a mixed reality environment optionally involving many physical spaces 
and many virtual spaces. A Virtual Space may be set-up within one building or many buildings placed in the 
local community or on the other side of the world. The VS does not have to be stationary but can e.g. follow a 
person defined by the immediate surroundings of that person. In this latter case, wireless connection to the space 
is a necessity and maybe a complication in interaction with stationary spaces, (Christiansson, 2007).

There may be a close dependence between VSs and physical spaces that may put constraints on the design of 
Virtual Spaces. We notice the classical design dilemma, if form follows function or vice versa. In case of new 
constructions, it may be easier to fulfil form needs such as requirements on physical space layout and special 
requirements on communication spaces. 

4.4 The building as a system
A building may be regarded as a system with sub-systems. The basic driving force for developing building 
systems are to fulfil end-users/buyers more or less formulated and revealed needs.

In Merriam-Webster’s dictionary, a system is defined as '1: a regularly interacting or interdependent group of 
items forming a unified whole (a1) a group of interacting bodies under the influence of related forces, (d) a 
group of devices or artificial objects or an organization forming a network especially for distributing something 
or serving a common purpose <a telephone system> <a heating system>.. '. It is further stated in (Ekholm, 
1996) "To adopt a view on a system is to observe a specific set of properties. A functional view on a system 
focuses on some of its bonding relations to the environment while a compositional view on a system is directed 
towards its composition and internal relations."
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In the VIC project, we regard the building as a system that can be viewed from a functional respective 
component perspective (Functional Building Systems, FBS, and Component Building Systems, CBS).

Fig. 2 schematically shows how a building’s functional and component systems can be joined by process 
models. The process model describes for example how an analysis or simulation can be carried through 
(manually and/or automatically) where the loads, which the CBS shall be designed to withstand, are derived 
from, and the functional system’s required performance.   

FIG. 2:  The component systems of a building are designed for subjected loads. The loads are derived from 
needs and requirements analyses. The building system design starts by capture of user needs and requirements 
on the building, and formulation of high-level functional building systems to fulfil these needs. The requirements 
(such as load carrying capacities, area dimensions, mobility of building elements, sound insulation) forms the 
design loads on components. The components are put together to a complete building system that is stored in 
digital format as a data model. The data model is stored in an ICT system.

In designing a system, end-user needs and requirements together with societal requirements expressed in norms 
must be fulfilled. It is important during design to be able to check for well quantified requirements such as 
minimum distances and maximum stress levels but also to check the building functional performance against 
more qualitative requirements derived from end-user needs. 

From (PeBBu, 2005, page 56) we cite: "The simplest and most widely cited definition of the Performance 
Concept in Building has been given some twenty years ago by CIB W060 by the phrase 'the practice of thinking 
and working in terms of ends rather than means' " /W060 - CIB Working Commission on Performance Concept 
in Building/.
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It is further stated that "It should be noted that the W060 definition focused mainly on ends relevant to the 
building's direct users (occupants) and the general public, whereas, according to some of the PeBBu Tasks 
[Barret 2005a, Gray 2005, Foliente 2005c, Fenn 2005] PBB /Performance Based Building/ should address a 
much wider range of end targets, including also ends related to the overall built environment and the building 
process itself, as well as ends relevant for other stakeholders, such as the contractor, building owner, investors 
and insurers, facility managers, and the organisation occupying the building."

In Fig. 3, it is indicated (through the 'Fulfilled?' arrows from the 'Analyses' box) how design solutions can be 
evaluated/checked for both quantifiable technical performance (to the right) and in a more qualitative non-
prescriptive way (to the left). In the VIC-MET, the later evaluation can be supported by end-users access to 
analyses in 3D virtual building models. This could for example apply to how well the building 
appearance/personality reflects company profile, flexibility in usage of spaces, and room colour profiles. These 
evaluations or performance based assessments will probably require higher competence of the professional 
design team as we do not deal with routine check of design requirements here. At the same time, it will give 
greater possibilities to create innovative, creative and non-routine design solutions.

FIG. 3:  Formalisation of the building design process. References are made to (ISO 12006-2, 1001) from 
(Christiansson et al, 2009b). Performance check and evaluation of solutions (the analyses round box) are made 
on both qualitative and quantitative performance criteria.

4.5 Ontologies
The probability for a successful system development is highly increased if we can agree on concepts and their 
relations, that is, if we have a common linguistic reference frame. We call such a description an ontology. Within 
knowledge engineering, the term has been widely discussed in the 1990s (Guarino, 1996). Guarino argues that 
Tom Gruber's definition is the best known (Gruber, 1993): "An ontology is an explicit specification of a 
conceptualization."  For use within IT in construction, the similar but more detailed definition by (DLI Glossary, 
1998) is also a good definition: "An ontology is an explicit formal specification of how to represent the objects, 
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concepts, and other entities that are assumed to exist in some area of interest and the relationships that hold 
among them”.

FIG. 4:  Overview of ontology domains and their relations (Sørensen et al, 2009).

Below, examples of possible sub-ontologies are given. It can be concluded that collected efforts are needed to 
collect and publish ontologies that for example cover user needs and Functional Building Systems (FBS). See 
also Fig. 4. and Fig. 3.

Organisational
Context
Roles, competences
User needs (person, team, organisation, society)
Co-operation  (type, form, language)
Activity

Resources
Models (Virtual Building, processes, project external, representations, level)
Functional Building Systems (FBS)
Component Building Systems (CBS)
Building classifications
Communication standards and formats
Tools (modelling, cooperation, analyses, learning,...)
Building system components (virtual, physical)

Technical Service
I/O devices
Communication channels
Web services
....

Business processes
Working tasks
Building design
Building creation
Negotiation
Procurement
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Transportation
Storage
.....

For example, we require some kind of metrics to describe our needs. Needs-requirements metrics with special 
regard to workspaces are exemplified below, from (AWA, 2002): adaptability (to suit different building users 
changing needs), capability (providing the potential to introduce, replace and change building elements, services 
and systems), compatibility (ensuring that all aspects of the building are wholly coordinated and integrated and 
can be none selected without influences from other elements), controllability (providing users with the means to 
maximise their use and operation of the workspace, its services and facilities), and sustainability (ensure that the 
workspace and its facilities are operated and maintained to enhance individual and corporate productivity, and 
their health and wellbeing at all times).

Further development of ontologies is important for the future collaboration between actors in the design process 
and interaction between IT systems supporting the process. Early in the project, a top level ontology was 
formulated (Christiansson, 2008). 

5. VIC-MET OVERVIEW
VIC-MET is a methodological framework for supporting user driven innovative and creative building design. 
The method supports user involvement in every phase of the design and construction process and with an 
individual setup depending on the design context.

5.1 VIC-MET spaces
Four spaces to support the innovative/creative design process have been identified based on previous experiences 
from the project participants: The Contextual Inquiry Space, the Conceptual Modelling and Game Space, the 
Functional Building Systems and Consolidation Space, and the Solution Space. See Fig. 5. 

VIC-MET provides a vehicle to understand, document and evaluate non-routine design solutions through 
mapping between user needs, functional building systems (FBS), and technical solutions documented as 
Component Building Systems (CBS). Solutions can be evaluated and assessed on different abstraction levels 
covering both qualitative and quantitative building performance criteria. It is, for example, possible to assess 
solutions regarding virtual meeting rooms and their properties (such as size, type of physical room connections, 
communication support, and room adaptability) and suitability for different kind of activities on an abstract 
conceptual functional layout or in a 3D Virtual Building with different more or less realistic artefacts. The top 
level evaluation domains are effectiveness, efficiency, and user satisfaction.
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FIG. 5:  The four design spaces in the Virtual Innovation in Construction Method, VIC-MET. From 
(Christiansson et al, 2009a)

5.2 Using VIC-MET
The following activities in VIC-MET spaces can be distinguished; see Table 1.

TABLE 1   Activities in the different VIC-MET spaces

The 4 Design Spaces Activities

Contextual Inquiry space (CONTEQ) Formulate Design/Innovation domain.

Set up design team including proper end-users groups.

Plan the whole design process.

Identify/allocate resources such as Idea bank, Best practice, 
Contextual Inquiry Bank.

Allocate tools from the ICT Tools Bank.

Perform contextual inquiry including needs capture.

Conceptual Modelling and Gaming space (COG) Develop conceptual models (e.g. using Contextual design 
methodology).

Listening to needs.

Common values development.

Functional Building Systems specification.

Creative/Innovative design.

Allocate tools from the ICT tools bank.

Functional Building Systems Consolidation space (FCON) Needs consolidation, weighing and listing.

Project vision formulation.

Prioritizing needs.

Mapping of Functional Building Systems (FBS) and 
Component Building Systems (CBS).
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Listing of requirements on Component Building systems.

Component Building System modelling.

Allocate tools from the ICT tools bank.

Solution space (SOL) 3D virtual building modelling of (alternative) solutions.

End-user evaluation of solutions.

Documentation of end-user feed-back.

Allocate tools from the ICT tools bank.

Choose solution(s) or return to the FCON, COG or CONTEQ 
space.
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During the project, 10 good advices in connection with using VIC-MET were extracted: 
1) End-users are the primary needs formulators. Needs can be revised during the innovative/creative 

design process due to deeper understanding of the needs. Part of the VIC-MET is to document the 
process that unveils needs in a natural way.

2) End -users should be motivated to participate. What's in it for me? Why should I bother? I will not 
do it for free. Calculate on a degree of risk (risk money for developers). Establish sense of 
ownership of both quantitative and qualitative values.

3) Ensure broad backing in participating companies of end-user involvement in the 
creative/innovative design through funded and organised participation, access to idea banks 
(in/out), mediation of success, long term financing plan and ownership of a new innovative service 
or product.

4) Ensure that end-users have possibilities to express ideas easily and have access to a bank of ideas 
explained in context.

5) End-users should be familiar with available methods and tools or have guidance in choosing tools.
6) End-users should be supported in expressing themselves effectively in the design space.
7) Define end-user roles profiles such as end-user experiences, degree of involvement, competence 

profile. List reasons for the end-users involvement (why).
8) Explain the new service/product in context of existing solutions. It may be new use of existing 

components/systems or functional services or completely new systems or services. (This 
information is part of the design/innovation rationale)

9) How will building operation and maintenance (O&M) support be affected (what, who, when, 
where, why, how) by implementation of innovative designs.

10) Not all good ideas input can be developed. Therefore store the ideas and the rationales behind (and 
why some ideas are not good).

5.3 VIC-MET tool box
The selection of ICT tools to support user involvement in the construction process has increased significantly in 
recent years and is now very extensive. Several of the methods described in the preceding chapters have 
previously been used without the support of IT, but the focus of the present work has been to investigate and 
develop an IT-supported method for user involvement. 

The identified ICT tools have been divided into categories as shown in table 2, and for each category, it is 
explained how they can support the process. The capabilities and complexity of the individual tools vary in a 
wide range from simple charting tools to large multi-functional knowledge management systems that can be used 
for projects as well as entire organizations. Some of the tools are freely available, others are commercial.

Data collection and modelling: IT systems are powerful for collecting, managing and analysing data and 
information. This can also be utilized in connection with user involvement processes. It has been identified how
this can be done from the first interviews and the data is analysed and provides the basis for decisions about the 
impending construction.

Communication and collaboration: User involvement is very much about good communication and good 
cooperation on construction projects to achieve the solution which best supports the user needs. For many years, 
collaboration and communication have been carried out with limited use of ICT, but the World Wide Web 
(WWW) has paved the way for several new technologies that can support the user involvement.

Visualization and interaction: To illustrate solutions for users and partners, visualizations based on 3D building 
models can act as a powerful tool. Particularly across disciplines or when users are laymen who are not 
accustomed to reading 2D planes, sections and elevations, digital 3D models contribute to the common 
understanding of the building. The authors identified examples of practical applications of visualization and 
interaction with 3D building models for user involvement and communication between client and advisers.

Fig. 6, Fig. 7 and Fig. 8 give examples on VIC-MET tools used in the VIC project.
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TABLE 2   VIC-MET tools overview (around 90 tools are listed). References to applicable tools are made in the 
VIC-MET description manual.

VIC-MET tools categories Tools to support the VIC-MET

Data collection and modelling Interviews and user investigations.

Conceptual modelling.

Scanning and surveying.

3D modelling.

Registering and measurements.

Analyses and prioritizing functional requirements

Communication and collaboration Communication.

Information and knowledge sharing.

Relationship and competence handling.

Visualization and interaction Still renderings.

Animation.

Interactive visualization.

Virtual reality.

Virtual 3D communities.

Rapid prototyping.

FIG. 6:  Prototype from the VIC-MET project, where the mapping functionality from the Functional Building 
System to the Component Building System is illustrated in a virtual collaboration tool for construction. The 
prototype illustrates an implementation in a desktop application. (Christiansson et al, 2009a).
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FIG. 7:  Exploring solutions in the 6-sided Cave at Aalborg University 

FIG. 8:  Lego Digital Designer with Ramboll extension Build Your Own Platform

5.4 Cases for evaluation and development support
Three on-going construction projects were used as cases to support the development of VIC-MET. Experiences 
from the cases contributed with input to the development of the method and later, the projects served as a test 
bed for VIC-MET. The projects were the new Ramboll Head Office (RHO) and the new Arkitema office 
(Mikado House), both situated in Copenhagen, Denmark, and the third project was a centre for brain injured 
persons situated in Frederikshavn, Denmark. The three cases are described below. See also (Christiansson et al., 
2010).
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5.4.1 Ramboll Head Office

Three tests were carried through in the RHO case.
1) Colour selection
2) Placement of reception desk
3) Interiors of meeting spaces

End-users from the interior and identity groups were involved in the process. The user participation was mainly 
of the type User Involvement rather than Co-creation. The users took stands on principles of colour distribution 
and range in the building, as well as general views on the artist’s colour composition. See Fig. 9.

FIG. 9:  Colouring the new Ramboll Head Office

The following conclusions were drawn from the colour selection case. The interior colour selection process 
requires models on appropriate detailing level. In this case, the artist found the original digital model too detailed 
to work with. It is also very important to do a proper calibration of the displays used in the colouring and 
evaluation process and to keep in mind that lighting conditions in the model greatly influences the impressions.



ITcon Vol. 16 (2011),Christiansson, pg. 326

FIG. 10:  Entrance alternative 1 in the new Ramboll Head Office.

FIG. 11:  Entrance alternative 2 in the new Ramboll Head Office.

In the 3D model, the users could experience the size of the coloured areas, distance colour visibility, and colour 
compositions. The first evaluation on high level took place in the Solution (SOL) space and the feed-back was 
introduced by the artist in the subsequent return to the Conceptual Modelling and Game (COG) space. Here the 
end-users agreed on for example nice vs. ugly colouring, correlation with the personality of the building, and the 
amount of complement colours and contrasts. The user needs and views were included in a not very formal way 
to the Functional Building Systems and via colour attributes of components in the Component Building Systems, 
which were later realized in new solutions in the SOL space. See also Figure 9.

Another test in the Ramboll Head Office case was reception placement in the entrance hall. See also Fig. 10 and 
Fig. 11. The activities in the Contextual Inquiry (CONTEQ) space, invoked mainly the executive level in 
Ramboll. These end-users expressed a lot of needs and requirements with, at first glance, contradictory 
functional and visual challenges. Four initial proposals were presented to the end-users in the solution (SOL) 
space, to support the following discussions in the Conceptual Modelling and Gaming (COG) space. It was, for 
example, discovered that there were different requirements on the reception placement depending on if it was 
seen from the entrance or from the inside of the entrance hall. The experience was that such evaluations worked 
very intuitively for the users compared with traditional drawings. 
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FIG. 12:  A special Virtual Reality solution based on Nintendo Wii Remote equipment was developed at 
Ramboll.

The function of the reception related to present and expected future functionality was further discussed in the 
Functional Building Systems Consolidation (FCON) space. Revised solutions were evaluated and discussed in 
the SOL space. 

A special Virtual Reality solution based on Nintendo Wii Remote equipment was developed at Ramboll 
providing the users with a simple and cost efficient way to navigate in the virtual building solutions in the SOL 
space. See Fig. 12.

A particular user group was established early to take care of end-user needs in connection with interiors and 
facilities in meeting spaces and common locations. In this case, VIC-MET was used late in the process involving 
choice of specific furniture and its placement. Solutions were presented in both virtual and real settings in the 
existing office. The main activities took place in the FCON and SOL spaces. Special regards to possibilities for 
housing both social and more private meetings were studied in the café space. See Fig. 13.

FIG. 13:  The combined café and meeting space at the new Ramboll Head Office
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The café space was also used as a case in initial studies of the virtual world “Second Life” 
(http://secondlife.com/), see Fig. 14. Second Life is a virtual 3D community where users can navigate from their 
own computer. They are represented by an avatar, and they can communicate by chat, message boards or voice
through their headset. Parts of the Ramboll Head Office including the entrance and the café space were built in 
the Second Life environment with the purpose to let users navigate on their own in the planned facilities. 
However, the project team soon realized that there were limited possibilities to transfer building models from the 
construction industry’s traditional design tools to the 3D representation of Second Life. This proved to be a
significant barrier for an efficient use of the tool, and it was decided not to use it for further studies of the user 
involvement.

FIG. 14:  Initial studies of the possibilities to use Second Life for user involvement in the design of entrance and 
café space of the Ramboll Head Office.

5.4.2 Arkitema headquarter

The Arkitema office project started in 2005. The kick-off procedure and early workshops from this work gave 
fruitful input to the VIC-MET development. An intentional focus in the office design was to keep the design 
activities on a high abstraction level with focus on common values, needs and functional building performance.
The integration of the company's vision and strategy in the design process should have a positive influence on 
employees and managers’ behaviour. They wanted to strengthen the professional identity and create a platform 
where to work more process and value oriented.

Initially, a four-day workshop for all Arkitema’s employees and partners was held as a kick-off for the project, 
where knowledge should be shared, as well as joint ownership and the first ideas were generated. After this, 
several shorter workshops were held for smaller groups of stakeholders. To conclude this course of workshops,
an architect and an anthropologist developed a card game. The cards depicted various facilities that throughout 
the game were prioritized by the participants. This activity provided an overview of how differently employees 
looked at their ways of working.

After these thorough initial processes, a number of solutions were proposed. The ability to test VICMET on the 
Arkitema case was then investigated. The proposed solution was made available through 3D tools in the 
"Panorama" and "Cave" at Aalborg University. In preparation for this test, Arkitema designed a workshop in 
Aalborg with the participation of the design team and user group.
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FIG. 15:  Video documentation of design, evaluation activities in the SOL space at the Panorama VR Media Lab 
at Aalborg University.

The idea was that the contents of the workshop should be: 
- Introduction to 3D tools and the ability of users to navigate in them. 
- Virtual examination of the building in the "Panorama". 
- Definition of the project area. 
- Presentation of 2-3 design suggestions in the "Panorama", respectively placement of furniture, 

respectively, the choice of surfaces including colours. 
- Individual (two and two) walks in the "Cave".   
- Conclusion and redesigning. 
- Presentation of the redesigned layout proposals in the "Panorama". 

It was also investigated how participants could comment digitally and change colours, materials and placement 
of furniture, and how much this could be done simultaneously in a workshop process. Furthermore, it was 
discussed what level of abstraction that would best support the focus on relevant issues. 

It was concluded that: 
- It is possible to move and change the layout simultaneously and save the proposal. 
- You can to some extent annotate directly in the model, but that part of the software can be 

developed. 
- The abstraction level must be carefully assessed from time to time depending on users' skills and 

what you want them to decide. 
- The users in the Arkitema case were used to assess both 2D and 3D, and therefore it is vital for 

them that the abstraction level is uniform for all the listed parts, so nothing unintentionally is given 
more attention than other. 

Alternative solutions were partly changed and evaluated in the Panorama and Cave at the VR Media Lab at 
Aalborg University. The conclusion was that it was feasible to make real time changes, annotations, and to store 
different solutions. It was also concluded that is very important to work on a uniform abstraction level, 
dependent on design context and user skills. See Fig. 15 and Fig. 16.
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FIG. 16:  Use of symbols in the virtual building office space to evaluate placements of privileged meeting places 
in the Panorama respectively Cave at the Aalborg University.

5.4.3 Brain Injury Centre

Finally, VIC-MET was assessed in connection with design of a Late Brain Injury Centre including patient 
housing, training facilities and Living Lab facilities for Aalborg University. See Fig. 17. In this case, the 
architect for a first alternative presentation compiled the end-users needs and wishes. The architect leads the 
walk-through for a broad (15 persons) end-user representation of clients, patient relatives, AE design team, 
nurses, and university Living Lab researchers. Feed-back from evaluations in the SOL space were used as input 
to the architect for further iteration and alternatives evaluations.
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FIG. 17:  User Involvement in the design of The Late Brain Injury Centre Frederikshavn Denmark.

6. THE FUTURE
We are in the middle of a great change process concerning the development of Integrated Building Design 
Environments. Design activities performed as a close collaboration between a number of specialist design 
competences are increasingly carried through in a global context in more or less virtual spaces using rich 
multimedia interfaces, and digital virtual building models and process models. We are, in fact, accomplishing an 
innovative creative design of future design tools and buildings, requiring significant end-user involvement and 
usability engineering (Christiansson et al, 2009b). VIC-MET is an example of such a tool or method that is 
developed in close collaboration between practicing engineers and university.

We can expect more tools to be developed that will support performance-based design with broad competences 
collaboration in the early phases of building projects. These changes will influence project organization, 
information ownership, trust among project participants, work content and roles in projects (like model 
manager), and building up of new competence profiles.

Ontologies and dictionaries have to be developed further especially on business and meta-levels to secure 
effective systems interoperability, and information handling. Functional Building Systems have to be categorized 
and the client needs capture and requirements formulation and modelling further advanced. We should see more 
public ontology containers used by an international community as a vehicle for global public ontology 
development.

We will see companies with new business ideas as for example client advisors that can provide information and 
knowledge in very early project phases. Development of semantic web applications and containers has potential 
of further supporting effective, efficient and user-friendly search and management of knowledge on the WWW. 
We can, for example, more easily put up public idea banks where we can share experiences for free.

Advances in ICT and nanotechnology will be a seedbed for building components with new and/or improved 
properties. There will be greater demand on component system interoperability and connectivity on all levels 
from nano units to industrially produced large building parts. We will see a closer linkage between the physical 
building and its components with its corresponding digital virtual models (Sørensen, 2009).

There will also be a great need for increased efforts within building informatics education to secure needed 
competences for leading and carrying through the future research, development, innovation activities and 
company internal competence development.
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7. CONCLUSIONS
VIC-MET defines four different design spaces in the user driven innovative/creative design process where it is 
possible to enter in optional space. In space (1) 'Contextual Inquiry' the end-users are given tools and motivation 
to deliver their wishes, needs and views on good and bad solutions. The individual views of end-users have to be 
expressed and consolidated into more general needs, common values established and conceptual building 
designs established. This is done in (2) 'Conceptual modelling space'. Here, the VIC-MET proposes different 
tools and processes to build up a common understanding of central end-user needs and values for the building 
under design. In the (3) 'Functional consolidation space', needs are linked to functional building systems (FBS), 
which are realized as component building systems (CBS), which will form parts in the total building solution. 
The formulated needs provide input to specific requirements to assure expected performance of components. It 
was clear early on in the project that it was important to be able to express needs in terms of functional building 
systems to be able to stay at a high abstraction level in the early design phases. There are, however, no agreed 
ways to describe FBSs neither on national or international level. It was also concluded that it was a too ambitious 
endeavour to formulate an ontology for FBS in the VIC project. A many to many relation exists between FBSs 
and CBSs, this relations can be expressed and documented in conceptual maps. The final virtual building model 
or part of it is evaluated by the end-users in (4) the 'Solution space'. Through access to 3D solutions, in the 
ultimate case in virtual reality environment, end-users get intuitive possibilities to investigate and evaluate 
solutions and even make real time adjustments and changes of solutions. The end-user input is captured and used 
in the design process that continue in spaces (3), (2) or (1).

Early in the project it was confirmed that a method to support end-user participation in innovative and creative 
building design was both needed and necessary. It should be possible to formalize some of the experiences made 
at the participating companies and develop a method that was flexible, and easy to use and learn. The design of a 
building can be seen as a system development process. New advanced ICT tools give opportunities to involve 
end-users and clients from early on in the design process. In this way, it can to a higher degree than before be 
ensured that user needs can be captured, also those not yet discovered by the users. VIC-MET can be used in all 
phases of design at all levels of building solution detailing from abstract to concrete solutions.

VIC-MET offers; a method that supports the end-user needs capture process, early involvement of motivated 
end-users in the innovative/creative design process, collection of experiences for later use in other projects, 
achievements of common values and needs prioritizations, possibilities for end-users to participate in the design 
process with varying degree of participation and to express their ideas and needs as well as to simply understand 
and evaluate solution proposals in 3D virtual building environments, support to choose appropriate ICT design 
tools, optimal design team configuration with regard to competences and roles, and establishment of an effective, 
efficient and user friendly ICT supported collaboration environment.

VIC-MET supports the important early conceptual design phases. The method supports performance based 
design with focus on end-user needs, expected functionality of the building and possibilities for qualitative and 
quantitative evaluation of solutions. 

The project has confirmed the very beneficial effect of combining university and companies efforts in the 
project. Both long and short-term effects can be taken into account as well as practical experiences and theories 
can be mixed all phases of the VIC-MET development from initial ideas to evaluation of derived solutions in 
real settings. This is especially important in these times where we are finding new ways and tools to carry out 
design, to build and access building models, to establish new ways to collaborate and not the least to come up 
with innovative solutions to functionalities, services and layout of buildings.
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